

# Colorado River Water Availability Study

## Status Update

May 26, 2011

**AECOM**

AECOM  
AMEC  
LRE

# Recap: Commenting Entities

- 1 Federal Agency
- 4 State Agencies
- 6 Counties
- 16 Water Organizations
- 4 Basin Roundtables
- 4 Consultants
- 7 Miscellaneous



In Association with  
AMEC Earth & Environmental  
Canyon Water Resources  
Leonard Rice Engineers  
Stratus Consulting

Colorado Water Conservation Board  
Colorado River Water Availability Study  
Phase I Report  
DRAFT


March 22, 2010



## Colorado River Water Availability Study



# CRWAS Phase I Completion



# 1. Response Matrix



Index No.	Commenting Entity	Date	Comment	Response
1...	USFS, etc.	7/30/10	XXXXXX	XXXXXX
17...	DWR, etc.	7/02/10	XXXXXX	XXXXXX
26...	Douglas County, etc.	7/20/10	XXXXXX	XXXXXX
54...	Southwest BRT, etc.	7/16/10	XXXXXX	XXXXXX
125...	FRWC, etc.	7/20/10	XXXXXX	XXXXXX
392...	TNC, etc.	7/07/10	XXXXXX	XXXXXX

- Final matrix to include all formal public comments
- Final matrix to be posted for public review

## 2. Outreach



- Round 1 – Comment / Response Workshops
  - Purpose: Engage stakeholders on comments / responses
  - Goal: Input on potential Study refinements
  
- Round 2 – Study Results Workshops
  - Purpose: Engage stakeholders on Study results
  - Goal: Better understanding how results can be used

# 3. Analysis Refinements



Refine Climate Projection Selection

Refine Temp / Precip Data Sets

Result – Refined Basin Runoff Hydrology

Refine CDSS Model

Result – Refined CDSS Hydro / Operations

# 4. Reporting Refinements



- Update report technical content
  - Analysis refinements
- Replace report Compact sections:
  - Analysis complexities
  - Lessons-learned
- Clarify report:
  - Goals
  - Limitations
  - Use of Results
  - Lessons Learned
  - Value to Stakeholders

# Tentative Schedule



2011

J F M A M J J A S O N D

Outreach Round 1



Response Matrix

X

Analysis Refinements

X

Reporting Refinements

X

Outreach Round 2



Post Report / Data

X

# Please Attend an Outreach Workshop



- |                 |          |          |          |
|-----------------|----------|----------|----------|
| 1. Southwest    | April 13 | Durango  | Complete |
| 2. South Platte | May 10   | Loveland | Complete |
| 3. Gunnison     | June 6   | Montrose |          |
| 4. Arkansas     | June 8   | Pueblo   |          |
| 5. Colorado     | June 27  | Glenwood |          |
| 6. Yampa/White  | June ?   | TBD      |          |
| 7. Metro        | July ?   | TBD      |          |



In Association with  
AMEC Earth & Environmental  
Canyon Water Resources  
Leonard Rice Engineers  
Stratus Consulting

Colorado Water Conservation Board  
Colorado River Water Availability Study  
Phase I Report  
DRAFT

March 22, 2010



## Colorado River Water Availability Study

## Questions and Comments?

### Contact Information:

Ray Alvarado 303.866.3441  
ray.alvarado@state.co.us

Matt Brown 303.228.3000  
matthew.brown@aecom.com

### Website:

<http://cwcb.state.co.us>